

SCHEDULE

2021 - 2022

Feasibility study

Jan. 2021 - June 2022

2022 - 2024

Baseline study

Oct. 2022 - Sept. 2024

2025 - 2026

Administrative procedures

Dec. 2024 - 2026

2026 - 2027

**Construction
and commissioning**

May 2026 - Oct 2027



ADMINISTRATIVE PROCEDURES

Submission of applications



Application admissibility phase*



**Consultation with departments, responses
and preparation of the public enquiry**



Public enquiry



Responses to the public, CODERST, etc.



Obtention of decrees



Dec. 2024

18 months

*Q&A phase with DREAL and GRTgaz to ensure that applications are complete and competitive