
SCHEDULE 

2021 - 2022

Feasibility study
Jan. 2021 - June 2022

2022 - 2024

Baseline study
Oct. 2022 - Sept. 2024

2025 - 2026

Administrative procedures
Dec. 2024 - 2026

2026 - 2027

Construction 
and commissioning
May 2026 - Oct 2027

*Q&A phase with DREAL and GRTgaz to ensure that applications are complete and competitive

ADMINISTRATIVE PROCEDURES

18 monthsDec. 2024

Submission of applications

Application admissibility phase*

Consultation with departments, responses 
and preparation of the public enquiry

Public enquiry 

Responses to the public, CODERST, etc.

Obtention of decrees
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